
  

GOVERNMENT OF ARUNACHAL PRADESH 
OFFICE OF THE CHIEF ENGINEER (EZ): PWD: AP: ITANAGAR. 

 
GRAM   :   CHIEFWORKS   
PHONE  :   0360-2212427   
NO.CEAP(EZ)/WTC-10/MOST-NH/CRF/07-08/987-91  Dtd Itanagar,20th July, 2007. 
 
To 
Shri S.M Basak SE(Mon) 
Ministry of Road Transport & Highways 
Govt. of India, Room No. 332 
Parivahan Bhawan, No. 1, Parliament Street, 
New Delhi-110001. 
 
Sub: Review of all ongoing and sanctioned NH and CRF (Normal & EI) works updated 

for the Quarter Ending June 2007 pertaining to PWD, Arunachal Pradesh. 
 
Sir, 

I am directed to enclose herewith the requisite number of all status statements for National 

Highway and CRF both normal and interstate works for Arunachal Pradesh state updated for the 

period ending June 2007 is enclosed in duplicate for favour of information and necessary action 

please. 

Enclo:- As above. 
 
Yours faithfully, 
 
 
 
Superintending Surveyor of Works, 
for Chief Engineer (EZ),PWD,AP, 
Itanagar. 
 
Copy to:- 

1. The Regional Officer, Ministry of Shipping, Road Transport & Highways, Rajgarh 
Road, Chandmari, Guwahati – 781003 for information along with enclosure. 

2. The Commissioner, PWD,AP, Govt. of Arunachal Pradesh for information please 
along with a enclosure. 

3. The Chief Engineer(WZ),PWD,AP , for information please along with a copy of the 
CRF report.  

4. The Sr. Finance and Accounts Officer (EZ), PWD, Itanagar for information along with 
a copy of the report. 

5. Email to : semon_rth@nic.in, eemon_rth@nic.in, pklal2000@yahoo.com, 
wlblah05@rediffmail.com, ranjay-morth@rediffmail.com & atop@atoplego.com 

 
 
 
Superintending Surveyor of Works, 
for Chief Engineer (EZ),PWD,AP, 
Itanagar. 
 



DATA FOR REVIEW MEETING
ON NATIONAL HIGHWAY-153

FOR THE QTR ENDING JUNE 2007

Government of Arunachal Pradesh
Public Worksd Department

Eastern Zone : Itanagar - 791111



Name of Division:- Jairampur NH Division, PWD Review Month :- June'07

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22
1 Strengthening NH-153

0-10 Km 0153 
Ar.P. 

2002-03-
01

10 Km 4.0062 15-07-02 24-06-03 03/11/04 (orgl)   
28/01/05 (Rev)

4.1878 4.1878 - 10 Km (100%) Comptd. - - - - - - - - PWD work 
comptd. 
During 

2004-05
10-20  Km 0153 

Ar.P. 
2003-04-

05

10 Km 4.3640 08-08-03 08-01-04 18/01/06 (orgl) 4.2196 3.9968 0.02 10 Km (100%) Comptd. - - - - - - - - PWD Work 
comptd. 
During 

2005-06
20-26  Km 0153 

Ar.P. 
2004-05-

006

6 Km 5.2585 27-09-04 25-02-05 25/03/07 (orgl) 5.4813 2.7177 2.2900 E/Work-100%  (6 Km)      
GSB- 6Km                        
WBM-II-6.00 Km    WBM-
III-6.00Km PC&SC-
4.00Km

PC &SC- 2.00 
Km, KM stone 
& sign board - 
6 km

0.470 PC&SC-0.50 km     - - - - - PWD Due to 
heavy rain 

work 
couldn't be 
completed 

as 
targetted.

26-32.485  
Km

0153 
Ar.P. 

2005-06-
009

6.485 
Km

7.0044 09-08-05 01-06/06 01/02/08 (orgl) 3.500 0.4773 3.5431 E/work -6.485 Km            
Rock fill layer 5.435 Km   
GSB-5.985 Km                 
WBM grd-II-3.00 Km

GSB-0.50 Km 
WBM-II-3.485 
Km              
WBM-III-
6.485 Km   
PC&SC-
6.485Km

2.98 WBM Grd-II -      
0.50Km          

0.05 WBM Grd-II -      
0.50Km          

- WBM Grd-II -       
0.50Km           

- PWD

2 Minor Bridges (Culvert)
0-10 Km 0153 

Ar.P. 
2002-03-

002

38 Nos 1.8080 02-08-02 13-12-02 23/04/04 (orgl) 
15/07/04 (Rev)

1.7419 1.7419 0.00 Cul-38Nos (100%) 
Comptd.

- 0.00 - 0.00 - 0.00 - 0.00 PWD Work 
comptd. 
During 

2004-05

10-20  Km 0153 
Ar.P. 

2002-03-
003

36 Nos 1.6857 03-09-02 07-03-03 17/05/04 (orgl) 
25/10/04 (Rev)

1.3090 1.3090 0.00 Cul-36Nos (100%) 
Comptd.

- 0.00 - 0.00 - 0.00 - 0.00 PWD Work 
comptd. 
During 

2004-05
20-26  Km 0153 

Ar.P. 
2004-05-

007

26 Nos 2.4456 11-10-04 01-03-05 23/04/07 (orgl) 2.5521 0.9600 1.2249 Cul- 13 Nos 100% 
comptd.                            
Cul-13 Nos 100%    
Comptd except w/wall

Parapet & 
finishing work 

for 100% 
completion

0.36 100% completion 0.25 100% completed. 0.2500 26 Nos culverts 
100% completed.

0.25 PWD Work 
completed 

in the 
month of 

April, 2007

Cumulative achievement 
during the year

Name of 
Agency

Remarks/  
Reasons 

for 

Targets Achievements

Physical Financial
Physical (Km/Nos)

Financial 
(Rs. In 
crores)

Physical (Km/Nos)
Financial  
(Rs. In 
crores)

Expenditure 
upto 

31.3.2006 
(Rs. in 
crores)

Expenditure 
during 2006-

07 (Rs. in 
crores)

Actual physical 
achievement upto 31st 

march 2007

Targets during the year  
2007-08

Physical 
(Km/Nos)

Financial 
(Rs. In 
crores)

Progress during the quarter

QUARTERLY PROGRESS REVIEWS FOR NATIONAL HIGHWAYS WORKS

Sl. 
No.

Name of 
Work Job No. Length/ 

Nos

Sanctioned 
cost (Rs in 

crores)
Date of sanction

original date 
of Award of 

contract

Date of         
Completion

Outlay 
during 10th 
plan (Rs. In 

crores)(Original)
(Revised)

(Original)
(Revised)

(Original)
(Revised)
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22

Cumulative achievement 
during the year

Name of 
Agency

Remarks/  
Reasons 

for 

Targets Achievements

Physical Financial
Physical (Km/Nos)

Financial 
(Rs. In 
crores)

Physical (Km/Nos)
Financial  
(Rs. In 
crores)

Expenditure 
upto 

31.3.2006 
(Rs. in 
crores)

Expenditure 
during 2006-

07 (Rs. in 
crores)

Actual physical 
achievement upto 31st 

march 2007

Targets during the year  
2007-08

Physical 
(Km/Nos)

Financial 
(Rs. In 
crores)

Progress during the quarter

Sl. 
No.

Name of 
Work Job No. Length/ 

Nos

Sanctioned 
cost (Rs in 

crores)
Date of sanction

original date 
of Award of 

contract

Date of         
Completion

Outlay 
during 10th 
plan (Rs. In 

crores)(Original)
(Revised)

(Original)
(Revised)

(Original)
(Revised)

26-32.485  
Km

0153 
Ar.P. 

2004-05-
010

25 Nos 3.7128 05-10-05 23-03-06 28/3/08 2.1146 0.00 0.4800 Cul-2Nos 100% comptd. Cul-23Nos 
100%

3.23 Cul-1No. 100%    
2Nos-50%

0.25 Cul-1No. 100%    
2Nos-50%

0.2900 Cul-1No. 100%     
2Nos-50%

0.29 PWD

3 Bridges
Bridge at ch 
0.00 Km 
(24.00 Km) 
on NH-153

0153 
Ar.P. 

2004-05-
008

30 mtr 2.2018 28-03-05 27-08-05 24/09/07 (orgl) 2.000 0.7823 0.4000 Diversion-100% Sub-
Structure (Both ends)-
100% Comptd & Super 

structure girder work 
25%

Super 
Structure,  
A/Road & 
Protection 
work 100%

1.05 Super structure 
girder work 50%

0.25 Super structure 
girder work in 
progress (50% 

comptd.)

- Super structure 
girder work in 
progress (75% 

comptd.)

- PWD

Consultancy 0153 
Ar.P. 

2002-03-
004

4 Nos 0.1273 31-03-03 05-08-03 31/03/04 (orgl) 
31/12/05 (Rev)

0.0127 0.0127 - - 0.00 0.00 0.00 PWD Work 
comptd.

32.6143 27.119 16.1855 7.958 8.090 0.800 0.5400 0.5400

Chief Engineer (EZ),
PWD, AP, Itanagar
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State: Arunachal Pradesh REVIEW MONTH  :- JUNE/2007. Annexure -1
(Rs. In lakhs)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
(A) COMPLETED WORKS
ROAD WORKS 4 Nos 1186.39 1145.83 1125.54 1125.54 - - - 4 Nos 60.85 0.00 - - - - 3 Nos works comptd. during 2004-

05 & 1 No. work comptd. During 
2005-06

BRIDGE WORKS 1 No. 12.73 12.73 1.27 1.27 - - - 1 No. 11.46 0.00 - - - - 1 No. of work comptd. during 2005-
06

TOTAL (A) 5 Nos 1199.12 1158.56 1126.81 1126.81 0.00 0 5 Nos 72.31

(B) ONGOING WORKS
ROADS WORKS
NH (0) 4 Nos 1842.13 1875.06 1169.35 1224.33 704.00 0.00 - 4 Nos 617.80 650.73 1 No. 244.56 255.21 1 No 26 Nos RCC S/Cul from Ch 44.00 

to 50 Km (New chainage) on NH-
153 comptd. In April'07 (Job No. 
0153/Ar.P/ 2004-05-007)

IRQP(P) - - - - - - - - - - - - - - -
BRIDGE WORKS 1 No. 220.18 223.07 118.33 118.33 105.00 0.00 - 1 No. 101.85 104.74 - - - -
TOTAL (B) 5 Nos 2062.31 2098.13 1287.68 1342.66 809.00 0.00 0.00 5 Nos 719.65 755.47 1 No. 244.56 255.21 1 No

(C) NEW WORKS
ROAD WORKS - - - - - - - - - - - - - - -
BRIDGE WORKS - - - - - - - - - - - - - - -
TOTAL (C) - 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 0.00 0.00 - - - -

TOTAL OF (B+C) 5 Nos 2062.31 2098.13 1287.68 1342.66 809.00 0.00 0.00 5 Nos 719.65 755.47 1 No. 244.56 255.21 1 No

(D) LIABILITIES
ROAD WORKS - - - - - - - - - - - - - - -
BRIDGE WORKS - - - - - - - - - - - - - - -
TOTAL (D) - - - - - - - - - - - - - - -

TOTAL (A+B+C+D) 10 Nos 3261.43 3256.69 2414.49 2469.47 809.00 0.00 0.00 10 Nos. 791.96 755.47 1 No. 244.56 255.21 1 No.

Chief Engineer (EZ),
PWD, AP, Itanagar

Total no. of 
works 

2008-09 
Req.

Expenditure 
upto         
3/07 (Cummulative)

Sanc. 
Cost/Rev.C

ost

Likely cost of 
completionParticulars

Total no. of 
works as on 

31.3.07 2007-08 
Allocation

B.O.S. as on 01/07/2007

ABSTRACT OF FUND REQUIREMENT FOR ONGOING / NEW NH SCHEMES DURING 2007-08.

No. of 
works 
comp. 
During 
year

Remarks

No.of work compt.During the 
Qtr..

No
.of

 w
or

k 
co

mp
.D

ur
ing

 
the

Qr
t.

Expenditure 06/07 Requirement/allocation of funds

2007-08 
Req.

Sanc. 
Cost

Likely 
Cost

Sanc. 
Cost

Likely 
Cost
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Annexure-II

State:- Arunachal Pradesh Code Review month June'07 (Rs. In lakhs)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28
COMPLETED WORKS
A) ROAD WORK

1

NH
-1

53 Strenghening of Still 
Well road from 
Jairampur to 
PanqsuPass. SH:- 
Formation and 
Pavement (0-10Km.) 
aggretating to 9.735 
Km.

(Job No. 0153 Ar.P.2002-
03-01) No. NH-
12014/44/Ar.P/NH-10 
Dated 15-07-2002

400.62 10 Km. 418.78 418.78 - - - 100% 100% - - -

St
re

ng
the

nin
g

418.78 0.00 0.00 - - 24/06/03 3/11/'04 28/1/05 - State 
PWD 
A.P.

Work 
completed 

100% during 
2004-05

2

NH
-1

53 Widening/ construction 
38 Nos. of RCC slab 
culverts and earthen 
side drain from Km. 0/00 
to 10/00 NH-153.

(Job No. 0153 Ar.P.2002-
03-02) No. NH-
12014/43/Ar.P/NH-10 
Dated 02-08-02

180.80 38 Nos 174.19 174.19 - - - 100% 100% - - -

Re
co

ns
tru

cti
on

 
of 

cu
lve

rts

174.19 0.00 0.00 - - 13/12/02 23/04/04 6-11-04 - State 
PWD 
A.P.

Work 
completed 

100% during 
2004-05

3

NH
-1

53 Widening/ construction 
36 Nos. of RCC slab 
culverts and earthen 
side drain from  10 to      
20 Km. NH-153.

(Job No. 0153 Ar.P.2002-
03-03) No. NH-
12014/41/Ar.P/NH-10 
Dated 03-09-02

168.57 36 Nos 130.90 130.90 - - - 100% 100% - - -

Re
co

ns
tru

cti
on

 of
 cu

lve
rts 130.90 0.00 0.00 - - 03-07-03 17/05/04 25/10/04 - State 

PWD 
A.P.

Work 
completed 

100% during 
2004-05

4

NH
-1

53

Strenthening of Stil Well 
road from Jairampur to 
PanqsuPass. SH:- 
Formation and 
Pavement                        
(10-20 Km.)

(Job No.0153 Ar.P 2003-
04-05) No. NH-
12014/19/2003/Ar.P/NH-
10 Dated 8/8/03

436.40 10 Km. 401.67 401.67 - - - 100% 100% - - -

St
re

ng
the

nin
g

421.96 - - - - 01-08-04 18/1/2006 - -

St
ate

 P
W

D 
A.

P. Work Comptd. 
During       

2005-06

Total of A 1186.39 1125.54 1125.54 1145.83

Cummulative Expenditure
Cummulative Physical Progress %

Sl. 
No.

6/0
7 A

ctu
al

3/0
7 A

ctu
al

Length 
(KM) or 

Nos

12
/07

 A
ctu

alJob No. Date of Sanc. 
Original/ Revised

20
08

-0
9  

    
    

    
 

Re
qu

ire
me

nt.

20
08

-0
9  

    
    

    
 

Al
loc

ati
on

.

Ca
teg

or
y

9/0
7 A

ctu
al

03
/08

 A
ctu

al

STATUS OF ONGOING WORKS

Aw
ar

d o
f c

on
tra

ct

Co
mp

let
ion

 as
 pe

r 
co

ntr
ac

t

Revised 
Target / 

actual date 
of compln.

Da
te 

of 
su

bm
iss

ion
 of

 R
E 

/ E
st.

 
No

. R
eq

d.Likely cost 
of comple-

tion

3/0
7 A

ctu
al

NH
 N

o.

Name of work

Original Date of

Name of 
agency

Remarks / 
reasons for 

slippage and 
action taken

Sancti-
oned cost 
Ori. / Rev.

9/0
7 A

ctu
al

12
/07

 A
ctu

al

03
/08

 A
ctu

al

6/0
7 A

ctu
al

Requirement of Funds/Allocation

20
07

-0
8  

    
    

    
 

Re
qu

ire
me

nt.

20
07

-0
8  

    
    

    
 

Al
loc

ati
on

.
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Annexure-II

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28

Cummulative Expenditure
Cummulative Physical Progress %

Sl. 
No.

6/0
7 A

ctu
al

3/0
7 A

ctu
al

Length 
(KM) or 

Nos

12
/07

 A
ctu

alJob No. Date of Sanc. 
Original/ Revised

20
08

-0
9  

    
    

    
 

Re
qu

ire
me

nt.

20
08

-0
9  

    
    

    
 

Al
loc

ati
on

.

Ca
teg

or
y

9/0
7 A

ctu
al

03
/08

 A
ctu

al

Aw
ar

d o
f c

on
tra

ct

Co
mp

let
ion

 as
 pe

r 
co

ntr
ac

t

Revised 
Target / 

actual date 
of compln.

Da
te 

of 
su

bm
iss

ion
 of

 R
E 

/ E
st.

 
No

. R
eq

d.Likely cost 
of comple-

tion

3/0
7 A

ctu
al

NH
 N

o.

Name of work

Original Date of

Name of 
agency

Remarks / 
reasons for 

slippage and 
action taken

Sancti-
oned cost 
Ori. / Rev.

9/0
7 A

ctu
al

12
/07

 A
ctu

al

03
/08

 A
ctu

al

6/0
7 A

ctu
al

Requirement of Funds/Allocation

20
07

-0
8  

    
    

    
 

Re
qu

ire
me

nt.

20
07

-0
8  

    
    

    
 

Al
loc

ati
on

.

B) BRIDGE WORKS
1

NH
-1

53

Consultancy Services 
for detailed Project 
preparation to replace 4 
nos. existing distressed 
steel Girder Bridges with 
double lane RCC Bridge 
on NH-153

(Job No. 153 Ar.p 2002-03-
04 ) NH-12011/2/ 2003 
/Ar.P/NH-10 Dated 
31/03/03

12.73 4 Nos 1.27 1.27 - - - 100% 100% - - -

Co
ns

ult
an

cy
 S

er
vic

es

12.73 0.00 0.00 0.00 - 05-08-03 3 months 31/12/05 -

St
ate

 P
W

D 
A.

P. Work 
completed 

100% during 
2005-06

Total of B 12.73 1.27 1.27 12.73 0.00 0.00

Total (A+B) 1199.12 1126.81 1126.81 1158.56 0.00 0.00

C) ONGOING WORKS:
1

NH
-1

53 Strenthening of NH-153 
(Stilwell road) from 44/0 
to 50/0 Km.(20 to 26 
Km) in the state of A.P. 

(Job No.0153 Ar. P 2004-
05-006) NH -12014/3/ 
2004/Ar.P. /NH-10 Dated 
27/9/04

525.85 6.0 Km. 500.77 501.13 - - - 85% 85% - - -

St
re

ng
the

nin
g 548.13 47.00 - - - 25/02/05 25/3/07 30/09/07 -

St
ate

 P
W

D 
AP

. Work awarded 
on 25/02/05.

2

NH
-1

53 Strenthening of NH-153 
(Stilwell road) from 50/0 
to 56/485 Km.(26 to 
32.485 Km) in the state 
of A.P. 

(Job No.0153 Ar. P 2005-
06-009) NH -12014/04/ 
2004/Ar.P. /NH-10           
Dated 09/08/05

700.44 6.485 
Km

402.04 402.04 - - - 50% 55% - - -

St
re

ng
the

nin
g 700.44 298.00 - - - 27/03/06 26/01/08 - - Work awarded 

on 27/01/06

3

NH
-1

53 Construction of 26 Nos 
RCC Slab Culverts in 
the stretch from Km 
44/0 to 50/0 (20 to 26 
Km) on NH-153 in the 
state of A.P.

(Job No. 0153 Ar.P.2004-
05-007) NH -12014/6/ 
2004/Ar.P./NH-10               
Dated 11/10/04

244.56 26 Nos 218.49 243.54 - - - 95% 100% - - -

Re
co

ns
tn.

 of
 

cu
lve

rts

255.21 36.00 - - - 03-01-05 20/4/07 - -

St
ate

 P
W

D 
AP

. Work awarded 
on 01/03/05.

4

NH
-1

53 C/O 25 Nos Culverts 
from 50 to 56.485 Km 
(26 to 32.485Km) on NH-
153

(Job No. NH -12014/07/ 
2004/Ar.P. /NH-10           
Dated 05/10/05

371.28 25 Nos 48.05 77.62 - - - 20% 25% - - -

St
re

ng
the

nin
g 371.28 323.00 - - - 23/03/06 22/03/08 - - Work awarded 

on 23/03/06

Total of Road works (Ongoing) (C) 1842.13 1169.35 1224.33 1875.06 704.00 0.00
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Annexure-II

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28

Cummulative Expenditure
Cummulative Physical Progress %

Sl. 
No.

6/0
7 A

ctu
al

3/0
7 A

ctu
al

Length 
(KM) or 

Nos

12
/07

 A
ctu

alJob No. Date of Sanc. 
Original/ Revised

20
08

-0
9  

    
    

    
 

Re
qu

ire
me

nt.

20
08

-0
9  

    
    

    
 

Al
loc

ati
on

.

Ca
teg

or
y

9/0
7 A

ctu
al

03
/08

 A
ctu

al

Aw
ar

d o
f c

on
tra

ct

Co
mp

let
ion

 as
 pe

r 
co

ntr
ac

t

Revised 
Target / 

actual date 
of compln.

Da
te 

of 
su

bm
iss

ion
 of

 R
E 

/ E
st.

 
No

. R
eq

d.Likely cost 
of comple-

tion

3/0
7 A

ctu
al

NH
 N

o.

Name of work

Original Date of

Name of 
agency

Remarks / 
reasons for 

slippage and 
action taken

Sancti-
oned cost 
Ori. / Rev.

9/0
7 A

ctu
al

12
/07

 A
ctu

al

03
/08

 A
ctu

al

6/0
7 A

ctu
al

Requirement of Funds/Allocation

20
07

-0
8  

    
    

    
 

Re
qu

ire
me

nt.

20
07

-0
8  

    
    

    
 

Al
loc

ati
on

.

D) BRIDGE WORK
1

NH
-1

53 Construction of two lane 
bridge over Khatang 
Nallah at Km 23/970 
along with its 
approaches on NH-153 
in A.P.

(Job No. 0153 Ar.P.2004-
05-008) NH -2014/3/2005 / 
Ar.P./ NH-10                       
Dated 28/3/05

220.18 30 mtrs 118.33 118.33 - - - 60% 65% - - -

Br
idg

e

223.07 105.00 - - - 27/8/05 24/9/07 - -

St
ate

 P
W

D 
AP

. Work awarded 
on 27/8/05

Total Bridge works (D) 220.18 118.33 118.33 223.07 105.00 0.00

Total of ongoing works (C+D) 2062.31 1287.68 1342.66 2098.13 809.00 0.00

Grand Total (A+B+C+D) 3261.43 2414.49 2469.47 3256.69 809.00 0.00

Chief Engineer (EZ),
PWD, AP, Itanagar
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State: Arunachal Pradesh Code Annexure-II A
IRQ Programme           Month of Review June'07 Amount Rs. In lakhs

BM SDBC/
PC Misc. BM SDBC/PC Misc.

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

------------------------------------------------------------------------------------------------------------------------------------Nil-------------------------------------------------------- ---------------------------------------

Total :

Chief Engineer (EZ),
PWD, AP, Itanagar

STATUS OF IRQ PROGRAMME

Requirement 
of funds 

during   2007-
08

Remarks/r
eason for 
delay in 

brief

Cummulative Physical Progress (in Km.) upto

March/'2007 June/'2007Mar-07 Jun-07

Date of 
completion 

as per 
contract

Revised 
date of 

completion

Sl.
No.

Name of work 
Job No. Date of 

Sanct.

Length 
(Km)

Sanctioned 
amount

Cost 
based on 
accepted 

tender

Date of 
award of 
contract/l

ikely 
date of 
award

Date of 
comence-

ment

Cummulative 
Expenditure 
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State: Arunachal Pradesh Code : Roads Annexure-III
          Month of Review June'07 Amount Rs. In lakhs

BM SDBC/
PC Misc. BM SDBC/P

C Misc.

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

------------------------------------------------------------------------------------------------------------------------------------Nil----------------------------------------------------------------------------------------------------------------------------

Total :

Chief Engineer (EZ),
PWD, AP, Itanagar

Date of 
comence-

ment

Cummulative 
Expenditure 

Requirement 
of funds 
during       

2007-08

Cummulative Physical Progress (in Km.) upto

Jun-07 March/'2007 June/'2007

Date of 
completion 

as per 
contract

Revised 
date of 

completion

Remarks/r
eason for 
delay in 

brief

STATUS OF SPECIAL RENEWAL PROGRAMME

Sl.
No.

Name of work 
Job No. Date of 

Sanct.

Length 
(Km)

Sanctioned 
amount

Cost 
based on 
accepted 

tender

Date of 
award of 
contract/l

ikely 
date of 
award

Expenditure 
during      

2007- 08Mar-07

Page 8
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State: Arunachal Pradesh Code : Roads Annexure-III(A)
          Month of Review June'07 Amount Rs. In lakhs

1 2 3 4 5 6 7 8 9 10 11

……………………………………………………………………………..NIL……………………………………………………………………………..

Chief Engineer (EZ),
PWD, AP, Itanagar

Name of work Job 
No. Date of Sanct.

Sanctioned 
amount

Date of 
comencement

Cummulative Expenditure 

STATUS OF SPECIAL RENEWAL PROGRAMME

Target date of 
completion

Remarks/
reason 

for delay 
in brief

Requirement of funds 
during 2007-08

Mar-07 Jun-07

Cummulative Physical 
Progress

Mar-07 Jun-07

Sl.No.

Page 9

9



Annexure-IV
State: Arunachal Pradesh Code : Roads           Month of Review June'07 Amount Rs. In lakhs

1 2 3 4 5 6 7 8 9 10 11 12

1 FDR 05-06 13.99 04-01-05 9.37 9.37 100% 100% March'07 4.62 -

2 FDR 2006-07 (New) 19.91 04-01-06 - - 10% 20% March'08 19.91

Chief Engineer (EZ),
PWD, AP, Itanagar

NH-13012/23/2007/Ar.P/NH-10 
Dt 29/03/2007

Sanctioned for 
Rs. 19.91 Lacs 

in March'07

NH-13012/15/2006/Ar.P/NH-10 
Dt. 31/03/06

Target date of 
completion

Remarks/reason 
for delay in brief

Jun-07Mar-07 Jun-07 Mar-07

Requirement 
of funds 
during       

2007-08

Job No. Date of Sanctioned

STATUS OF  FDR (CONTINUING WORKS)

Sl.No. Name of work. Sanctioned 
amount

Date of 
comencement

Cummulative Expenditure Cummulative Physical 
Progress

Page 10
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Appendix III. Proforma IV
State : Arunachal Pradesh

   Update June'07
(MOST Letter No. RW/NH-11030/1/87 - D.O.I. Dated the 25th March 1991 refers).

1 2 3 4 5 6 7 8 9 10 11 12

1 NH-153 32.485 26.00 6.485 (appx) ---- ---- ---- ---- ---- ----

Chief Engineer (EZ),
PWD, AP, Itanagar

(6.485 km road stretch 
falls within Tea-Garden 
& Reserve forest area)

Estimated 
amount 

required in Rs.

Programme for submission 
of estimate to acquire 

addl.Width.

Sl.No. NH.No. Length NH in 
the State 

(Km.)

Length for which 
land width 

conforming NH 
std. is available 

(Km.)

Remarks

STATUS OF ACQUISITION OF LAND FOR NATIONAL HIGHWAYS

Length for which 
addl. Width to 
conform to NH 
std. is still to be 
acquired (Km.)

STATUS OF ESTIMATES FOR ADDITIONAL WIDTH
Already Submitted Under preparation

Length in 
Km. 

covered

Nos. Amount in 
Rs. Lakhs

Balance in 
length

Page 11
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Appendix III. Proforma V
State:Arunachal Pradesh
Update June'07

(MOST Letter No. RW/NH-11030/1/90 idt. The 08/03/90 and (ii) RW/NH-11030/1/89-D.O.I. dt. 25/03/91 refers).

1 2 3 4 5 6 7 8 9 10 11 12 13 14

1 153 32.485 Km. -- --- --- --- 32.485 km Mar.'08 32.485 km. Mar.'08 32.485 km.

Chief Engineer (EZ),
PWD, AP, Itanagar

Length for which land plans        
have been authenticated by  

Upto 3/07 Upto 06/07 Upto 3/07 Upto 06/07

Sl.No. NH. No. Length NH 
in the state 

(Km.)

Length for which land plans     
have been completed

Length for 
which the 

land stands 
tranferred in 
the name of 

Govt. of India

Remarks

Government 
land

STATUS OF PREPARATION OF LAND PLANS

Balance length 
(Km.) for which 
length plans are 

still to be 
prepared as on 

6/07

Length plans under 
preparation as on 

6/07

Target date for 
completion

Programme for the balance 
length

Length Target date for 
completion

Page 12
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Appendix III. Proforma V
State : Arunachal Pradesh
Update June'07

(MOST Letter No. RW/NH-11030/1/90 idt. The 08/03/90 and (ii) RW/NH-11030/1/89-D.O.I. dt. 25/03/91 refers).

1 2 3 4 5 6 7 8 9 10

1 32.485 Km. --- --- 32.485 Km. 17.485 km. 2009-10

"or"
Forest deptt. Of A.P.

Chief Engineer (EZ),
PWD, AP, Itanagar

STATUS OF PLANTATION OF TREES ALONG NATIONAL HIGHWAYS.

Sl.No. Length NH 
in the state 

(Km.)

Length of NH where plantation 
has been completed

Balance 
length (Km.) 

Length of NH where 
plantation cannot be 
done/ is not required 
due to local condition 

(Km.)

Programme for balance length where 
plantation has to be done 

Upto 3/07 Upto 6/07 Kms.

Remarks

Plantation will be taken only 
after completion of the  

road into 
intermediate/double lane 

status.

15.00km.           
(this includes 

township area & 
Jungle portion)

Target to be 
completed by

State PWD, 
Arunachal Pradesh

Agency for

Page 13
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Appendix III. Proforma - VII
State : Arunachal Pradesh
Update June'07

2007-08 2008-09
1 2 3 4 5 6 7

1 NH-153 4 Nos. nil - 4 Nos.

Chief Engineer (EZ),
PWD, AP, Itanagar

STATUS OF INSTALLATION OF DISTANCE INFORMATORY SIGNS

Estimate is being 
submitted.

Programme for the installation RemarksSl. No. NH No. Total No. required Actually installed

Page 14
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Appendix III. Proforma - VII
State : Arunachal Pradesh
Update June'07

1 2 3 4 5 6 7 8 9 10 11 12 13 14
1 20 - 26 Km 153 - Idle - - - 6 Km Oct'07 Nil

2 26 - 32.485 153 - - - - - 6.485 Km Dec'07 Nil

Chief Engineer (EZ),
PWD, AP, Itanagar

Jairampur, in the 
state of A.P.

0153 Ar.P 
2004-05-

006

NH-
12014/3/2004 

Ar.P NH-10 dtd 
27/09/04

Jairampur, in the 
state of A.P.

NH-12014/04/ 
2004/Ar.P/    NH-
10 Dtd 09/08/05

0153 Ar.P 
2005-06-

009

Utilization 
in previous 

years 
(Hours)

UTILISATION OF HOT MIX PLANTS DURING THE CURRENT YEAR (2007-2008)

Make of 
plant & No.

Job No. Present Job Future Developments
Km./NH section on 
which deployed & 
total length of work

Likely date of 
completion

Whether any 
shifting required 
if so, proposed 
new location

Proposed 
work to be 

done NH/Km.

Date of sanction 
of work of 

submission of 
estimate with 

reference

Likely date 
of starting of 

Plant for 
proposed 

work

. Place Location NH No. Present 
position. 

(working/Idle)

Page 15
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Appendix III. Proforma - VII
State : Arunachal Pradesh
Update June'07

(Ministry's circular No. RW/NH-33054/33/88.D.O. II date the 29/03/89) and DG(B)'s D.O. Letter of even number dated the 7th Jan. 1991 refers.

1 2 3 4 5 6 7 8 9 10

1 NH-153 4Nos. --- Nil Nil Nil Nil

Chief Engineer (EZ),
PWD, AP, Itanagar

Inventory data under 
collection/compilation 

(Number)

Inventory data already submitted (Number)

2007-2008 2008-2009

Additional 
information 

submitted vide no. 
CEAP(EZ)/WTC-
10/MOST-NH/04-
05/1636-39 Dtd. 

19/08/04

STATUS OF INVENTORISATION OF BRIDGE ON NATIONAL HIGHWAYS

Remarks/ 
bottlenecks 
restraints

Sl. No. NH No. Total No.

No. CEAP (EZ)/WTC-
10(MOST-NH)/2001-

02/5351-53 dtd. 
24/11/2001

Target date of 
submission of data 

of MOST

Inventory data 
still to be 
collected

Target date of 
submission

Page 16
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Appendix III. Proforma-VIII
State : Arunachal Pradesh
Update June'07

1 2 3 4 5 6

Sub Total : -------------------------------------- -----------------Nil------------------ ------------------------------------------------------------------------
(Indicating Nos )

Sub Total :
(Indicating Nos )

Sub Total :
(Indicating Nos )

Chief Engineer (EZ),
PWD, AP, Itanagar

DETAILS OF SPEED BREAKERS ON NATIONAL HIGHWAYS

Whether located in urban 
built up area / rural area / 

near intersection /near level 
crossing

Target date of removal 
/replacement by rumble 

strips

Reasons for not removing the 
speed breakers / replacement 

by

Sl. No. NH No. Location of speed Breaker 
(Kilometerage and section 

in which located)

Page 17

17



Appendix III. Proforma-VIII
State : Arunachal Pradesh
Update June'07

1 2 3 4 5 6 7 8 9 10

------------------------------------------------------------ -------------------------Nil----------------------------------- -----------------------------------------------------

Chief Engineer (EZ),
PWD, AP, Itanagar

 Location Date of sanction 
of facilities

To be 
taken up 
in future.

STATUS OF GOVT. SECTOR WAYSIDE AMENITIES SCHEME ON NATIONAL HIGHWAYS

Target date Date of sanction of 
building estimate by 
Tourism Deptt. Of 

completion

RemarksDate of sanction 
of L.A.

Present Progress

Physical % Financial %

Sl. No. NH No.

Page 18
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(A)

153 4Nos NIL 4Nos 4Nos NH-153 which passes through the border state of Assam.
Arunachal Pradesh and Terminating at International border at
Pangsupass on Indo-Myanmar border. There are 4 Nos Check
barriers on Nh-153 in the following chainages

Sl.No. Chainage Location Manned/Control by

3 27.050 Km Exit Point to Assam Rifle 
area at Jairampur

Assam Rifle

Chief Engineer (EZ),
PWD, AP, Itanagar

….. do ……

As the Arunachal Pradesh State falls under restricted area, the inner line pass are regulated for the 
outsiders at this check point.
The area is considered insurgency infested hence the check barriers are maintained by Assam 
Rifles Jawans within their area one at the entry and other at the exit point for  security reason. 

STATUS OF CHECK BARRIERS ON NATIONAL HIGHWAY - 153

NH N0.
Total No. of existing        

check-barriers on NH in 
State

No. of Check barriers 
already removed from  

NH in state

No. of balance check 
barriers to be removed 

from NH in state

From Target for complete 
removal in consultation with 

CE(NH)
Remarks if any

DETAILS OF CHECK BARRIERS CHAINAGE WISE 

Necessity
Arunachal Pradesh PoliceAssam-Arunachal Border23.970 Km.

As there is a friendship market for the local peoples of India and Myanmaries at border point on bi - 
monthly basis, this check point regulates the movement of people from both the sides i.e., India 
and Myanmar.

1

2 25.170Km Entry Point to Assam 
Rifle area at jairampur

Assam Rifle

4 45.970 Km Nampong Assam Rifle

Page 19
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State : Arunachal Pradesh
Update June'07

7 Nos 7 Nos - -

Chief Engineer (EZ),
PWD, AP, Itanagar

Remarks if any

 STATUS OF DISPLAY BOARDS ON ALL ONGOING WORKS ON  NATIONAL HIGH WAY -153  

Total No. of sanctioned NH & 
CRF works in progress in state

No. of works on which boards 
already displayed in state

No. of balance works on which 
boards are yet to be displayed in 

state

From Target to complete erection of 
Display boards in consultation with 

state PWD

Page 20
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DATA FOR REVIEW MEETING
ON CRF E& I (INTERSTATE ROAD & ECONOMIC

IMPORTANCE) FOR THE QTR ENDING
Jun-07

Government of Arunachal Pradesh
Public Worksd Department

Eastern Zone : Itanagar - 791111



State : Arunachal Pradesh
Department : PWD

Length in Remarks

Item quantity unit
1 2 3 4 5 6 7 8 13 14 15 16 17
1 Impvt. of Dambuk 62.82 km No.NH-12031/36/02/ 1357.98 1)  Road formation

Paglam road Ar-P/NH-10 (E&I) 04/02/2003 i)   J/Cutting 14.268 km 100.00   % 100.00    % 1317.72 -        -       1317.72 Completed
(Interstate Catogory) dtd. 9/12/2002 ii)   E/Work 55.58 km 100.00   % 100.00    %

Rs 1357.98 2)  Pavement
i  ) WBM-I 21.25        km 100.00   % -         -        100.00    %
ii)  WBM-II 21.25        km 92.54     % -         -        92.54      %
iii)  WBM-III 55.58        km 70.24     % -         -        70.24      %
iv)  Carpeting 55.58        km 56.00     % -         -        56.00      %
3)  Slab culvert 56.00        nos 100.00   % -         -        100.00    %
4)  T &P
i)  R/Roller 1.00          nos 100.00   % -         -        100.00    %
ii) Tractor 1.00          nos 100.00   % -         -        100.00    %
iii) Hot mix plant 1.00          nos 100.00   % -         -        100.00    %
iv)Water tank 2.00          nos 100.00   % -         -        100.00    %

2 Road from 19.215 km No.NH-12031/32/ 1089.97 F/Cutting 5.96          km 27.00     % -         -        27.00      % 52.14 -        -       52.14
Dirang-Dzong to 2005/Ar.P/ E & Widening 7.775        km 40.00     % -         -        40.00      %
Namthung via I/NH-10 dated Culvert 1m span 65.00        nos 42.00     % -         -        42.00      %
Sandlam in West 16.09.2005 Culvert-2m span 10.00        nos 36.00     % -         -        36.00      %
Kameng District Rs 1089.97 R/Wall 3m ht. 890.00      m 40.00     % -         -        40.00      %
(Economic Importance) R/Wall 4m ht. 350.00      m 31.00     % -         -        31.00      %

Breast Wall 3.8m ht 175.00      m 46.00     % -         -        46.00      %
CC Drain 1,638.00   m 16.00     % -         -        16.00      %
K/Drain 16,255.50 m 16.00     % -         -        16.00      %
WBM-I 16.4468    km 16.00     % -         -        16.00      %
WBM-II 16.5071    km 16.00     % -         -        16.00      %
WBM-III 17.9043    km 16.00     % -         -        16.00      %
Carpeting 17.9043    km -         -         -        
Km stone & Sign boards 18.035 km -         -         -        

3 C/o Bypass road 7.50 Km NH-12031/ 33/ 777.15 120.00 -        -       120.00
from Papu Nallah 2005 /Ar.P/E&I/ NH-10 
to Itanagar via Dtd 8.2.2006.
Donyi Polo Vidya Rs.777.15
Bhawan (7.50km)
in Papum Pare
district

4 C/O 10 nos bridge 10 Nos. NH-12031/ 31/ -         -        -          -          -        -       -              
on Dambuk 2005 /Ar.P/ ISC/ NH-10 
Panglam road. Dtd 30.03.2007.
(Interstate Catogory) Rs.1447.00

1489.86 0.00 0.00 1489.86

Chief Engineer(EZ)
PWD, AP, Itanagar.

 During 
the Qtr 
i.e. 1st 

qtr 

 Cummulative 
upto end of qtr. 

under report 

QUARTERLY PROGRESS REPORT OF WORKS EXECUTED FROM E&I INTER-STATE FUND
Report for the Quarter ending June 2007

Sl. 
No.

Name of work AA No. & Date & 
Amount

Amount of 
Technical 
sancton & 

Date

Financial Progress
 Total 
during 

the year 

Cummulativ
e upto end 

of qtr. under 
report

Upto the 
end of 

previous 
year 

9

 During the 
Qtr i.e.1st 

Otr. 

 Total 
during the 

year 

Scope of work

10 11

Physical Progress in %
Upto the end 
of previous 
year (2006-

2007)

12



State : Arunachal Pradesh
Department : PWD

(Rs. in lakhs)
Balance 

(Col 5 - 9) Liability Works Total Required Submit Date

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

1 Impvt. of Dambuk 28/11/2002 1357.98 1493.77 1317.72 0.00 0.00 1317.72 --- --- --- --- Nil Nil Nil 2007-08 Compltd.
Paglam road 
(Interstate Catogory)

2 16/9/2005 1015.00 1015.00 52.14 0.00 0.00 52.14 962.86 --- 100.00 100.00 Nil Nil Nil

(Economic Importance)

3 C/o Bypass road 120.00 0.00 0.00 120.00 --- --- 60.00 60.00
from Papu Nallah
to Itanagar via
Donyi Polo Vidya
Bhawan (7.50km)
in Papum Pare
district

4 C/O 10 nos 03-03-07 1447.00 -          -            -           -     0.00 1,447.00    -       200.00   200.00  -         -     -      2009-10
bridge on
Dambuk Panglam
road.
(Interstate Catogory)

Total of E & I = 2372.98 2508.77 1489.86 0.00 0.00 1489.86 2409.86 360.00 360.00

Sr. Finance & Accounts Officer
Eastern Zone, PWD, AP, Itanagar.

Road from Dirang-
Dzong to 
Namthung via 
Sandlam in West 
Kameng District

As on June 2007

Likely cost 
of 

completion

Total 
during 

the year

Upto the end 
of previous 

year 

During the 
Qtr i.e. 4th 

qtr

STATUS OF E&I WORK LIABILITIES (ROADS)

Sanction 
amount Org. 

& Rev.

Date of 
Sanction Org. 

& Rev.

Name of workSl. 
No.

RemarksPosition of revised estimate PDCRequirement of fund           
2007-08

Cummulative 
upto end of qtr. 

under report

2



DATA FOR REVIEW MEETING
ON CRF (NORMAL) FOR THE QUARTER ENDING

Jun-07

Government of Arunachal Pradesh
Public Worksd Department

Eastern Zone : Itanagar - 791111



Page 1

State : Arunachal Pradesh
Department : PWD (Rs. in lakhs)

Length in 

Item quantity unit
1 2 3 4 5 6 7 8 13 14 15 16 17

1 SSI 1 Job no 100.00      % -              100.00       % 474.91 474.91    
1) Consultancy for 
design and drawing

1 Job no 100.00      % -              100.00       %

2)Sub structure 1.00          no 100.00      % 100.00       %
3)Superstructure
a) Design, Supply and 
fabrication of arch 
Bridge

222.00      MT 222.00       MT

b) Transportation 222.00      MT 222.00       MT
c) Fabrication & supply 
of hanger/pin bearing
d) Erection
e)Bolting
f)Painting
g)Approach slab

2 Construction of No.NH-12031/158/ 1081.00 a) New Emb. 4.405        km 100.00      % -              -            100.00       % 795.64 795.64
Mebo-Dholla road 2001/Ar./CRF/NH-10 22/02/2002 b) Widening 4.38          km 45.66        % -              -            45.66         %
(Ph-1) Dtd. 23.10.2001. c) Bridge approaches -             

1005.50 i) Sibiya - 290.00   m 100.00      % -              -            100.00       %
ii) Seram 295.00   m -            -              -            -             
iii) Tara Tamak 300.00   m 20.00        % -              -            20.00         %

d) River Training Work
i) Sibiya 330.00   m 75.76     % -           -         75.76         %
ii) Seram 320.00   m 115.63   % -           -         115.63       %
iii) Tara Tamuk 320.00   m 62.50        -           -            62.50         %

e) Soling (WBM-I) 5.28          km 100.00      % -           -            100.00       %
f) Metalling (WBM-III) 11.82        km 100.00      % -           -            100.00       %
g) Carpetting 14.38        km 99.91        % -              -            99.91         %
h) RCC Slab Culvert -              -            %

2 mtr span 4.00       nos 150.00      % -              -            150.00       %
4 mtr span 2.00       nos 100.00      % -              -            100.00       %
6 mtr span 2.00       nos 100.00      % -              -            100.00       %

i) Temp. accom.- 1,250.00   sqm 100.00      % -              -            100.00       %

QUARTERLY PROGRESS REPORT OF WORKS EXECUTED FROM CENTRAL ROAD FUND
Report for the Quarter ending June 2007

150 mtr 
span

NH-12031/160 
/2001/AR/CRF/NH-
10 dt.23/10/01 
434.88

442.00 
dt.22/02/02

Steel truss girder 
Bridge over river 
Dibang at Anini

Sl. 
No.

AA No. & Date & 
Amount

Amount of 
Technical 
sancton & 

Date

Name of work

10

 Cummulative 
upto end of qtr. 

under report 

12

 During the 
Qtr i.e.1st 

Qtr. 

11

Total during the 
year 

Scope of work Financial Progress RemarksPhysical Progress in %
Upto the end 
of previous 
year (2006-

2007)

9

Cummulat
ive upto 

end of qtr. 
under 
report

 During 
the Qtr 
i.e. 1st 

qtr 

 Total 
during the 

year 

Upto the 
end of 

previous 
year 

CRF/QPR CRF June 2007

1



Page 2

Length in 

Item quantity unit
1 2 3 4 5 6 7 8 13 14 15 16 17

Sl. 
No.

AA No. & Date & 
Amount

Amount of 
Technical 
sancton & 

Date

Name of work

10

 Cummulative 
upto end of qtr. 

under report 

12

 During the 
Qtr i.e.1st 

Qtr. 

11

Total during the 
year 

Scope of work Financial Progress RemarksPhysical Progress in %
Upto the end 
of previous 
year (2006-

2007)

9

Cummulat
ive upto 

end of qtr. 
under 
report

 During 
the Qtr 
i.e. 1st 

qtr 

 Total 
during the 

year 

Upto the 
end of 

previous 
year 

j) Steel Bridge -              -            -             
i) River T/Tamak-
110mtr

110.00   m -              

ii) River Seram - 110mt 110.00   m -            -              -            -             
iii) River Sibiya - 55 mtr 55.00     m

3 C/o Chowkham -Tezu 80 mtr No.NH-12031/143/ --- 1) SSI 1.00          Job 100.00      % -              -            100.00       % 187.75 187.75
road via Alubari & Span 01/ AR/CRF/NH-10 2) Abutment 2.00          Nos -              
Digaru ghat C/o RCC dtd. 27/05/2002    a) Left steining 13.60        m -              -            13.60         m
Bridge over river 208.54    b) Right steining 11.50        m -              -            11.50         m
Bereng c) Sinking of leftbank 

well
17.00        m -              -            17.00         m

d) Sinking of right 
bank well

13.10        m -              -            13.10         m

e) Bottom plug of L/B 
well

100.00      % -              -            100            %

f) Bottom plug of R/B 
well

-              

g) Left bank abutment 
well cap

100.00      % -              -            100            %

h) Right bank 
abutment well cap

3) Pier 1.00          Nos 100.00      % -              -            100 %
  a) RCC Work 13.60        m -              13.60         m
  b) Sinking 12.12        m -              12.12         m
4) W/Wall 4.00          nos -              
5) RCC S/Structure 80.00        m
6 R/Training & 
protection work

520.00      m         50.00 % -              50           %

7) Approach Road 200.00      m -              Material procured
8)Machinery and 
equipment

Job 100.00      % -              100         %
Mat.procured

 Well casting 
12.80m & 
sinking R/side 
upto-11.80m 
L/side upto-
12.80m. Bottom 
Plug. Sand 
filling and top 
plugging for 
L/side cmpltd 

 Abut 2 Nos 
90% W/W 4 
Nos 50%. Steel 
struct parts at 
site 55.00Mt 

 Well casting 
12.80m & 
sinking R/side 
upto-11.80m 
L/side upto-
12.80m. 
Bottom Plug. 
Sand filling 
and top 
plugging for 
L/side cmpltd 

                      -   

Abut 2 Nos 
90% W/W 4 
Nos 50%. 
Steel struct 
parts at site 
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during the 

year 
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4 Patum Rumgong 22.00 Km No.NH-12031/146/ 762.30 Impvt. of geometrics 3.028        km 100.00      % -              -            100.00       % 788.93 788.93
Road 01/ AR-P/CRF/NH-10 10/12/2002 Soling 13.72        km 100.00   % -           -         100.00       %

dtd. 27/08/2002 Metalling 20.70        km 100.00      % -           -         100.00       %
719.00 Carpeting 20.93        km 28.24        % -           -         28.24         %

Slab culvert 1m span 50.00        nos 100.00      % -           -         100.00       %
Slab culvert 2m span 15.00        nos 100.00      % -           -         100.00       %
Slab culvert 6m span 1.00          nos 100.00      -           -         100.00       %
Road side drain 9.50          km 24.00        % -           -         24.00         %
R/Wall 645.00      m 133.00      % -           -         133.00       %
B/wall 430.00      m 91.00        % -           -         91.00         %
Re-alignment 266.00      m 98.00        % -              -            98.00         %
T & P
    Road Roller 1.00          nos 100.00      % -              -            100.00       %
    Inspection Vehicle 1.00          nos 100.00      % 100.00       %

5 By pass road to 8.20 km No.NH-12031/141/ 288.45 1)  Road formation 308.78 308.78
Roing township 01/ Ar-P/CRF/NH-10 11/02/2003 i)   J/Cutting 7.26          km 100.00      % -              -            100.00       %

dtd. 28/11/2002 ii)   E/Work 7.26          km 100.00      % -              -            100.00       %
288.45 2)  Pavement

i  ) WBM-I 7.26          km 100.00      % -              -            100.00       %
ii)  WBM-II 7.26          km 100.00      % -              -            100.00       %
iii)  WBM-III 7.26          100.00      % -              -            100.00       %
iv)  Carpeting 7.26          100.00      % -              -            100.00       %
3)  Slab culvert 2m span 27.00        nos 100.00      % -              -            100.00       %
4)  Road sign
i)   Traffic sign Boards 65.00        nos 100.00      % -              -            100.00       %
ii)   Km stone 9.00          nos 100.00      % -              -            100.00       %
5)  T &P
i)   Tata Tippper 1.00          nos 100.00      % -              -            100.00       %
ii)   R/Roller 1.00          nos 100.00      % -              -            100.00       %
iii)  Inspection vehicle 1.00          nos 100.00      % -              -            100.00       %
iv)  Tractor with trailer 1.00          nos 100.00      % -              -            
v)   Hot mix plant -            

6 C/o PSC girder 120 mtr NH-12031/150/2001 334.05 Bridge 1.00          No. 15.00        % -              -            15.00         % 150.71 150.71
and RCC slab /Ar./CRF/ NH-10 27/7/2003
composite bridge Dated 28.03.2003.
over river Buri - 305.88
Dihing (Span 120 mtr)

7 Construction of 36.70 Km No.NH-12031/12/ 363.35 a) New Embankment 2.215        km 45.00        % -              -            45.00         % 171.40 171.40
Mebo-Dholla road (Ph-II) 2004/Ar.P/CRF/NH-10 25/06/04 b)Widening 8.64          km 63.00        % -              -            63.00         %

Dtd. 27.02.2004 c)Soling(WBM-I) 2.497        km -            -              
345.18 d) Metalling(WBM-II) 14.727      km 16.97        % -              -            16.97         %

e)Carpeting 21.88        km 4.57          % -              -            4.57           %
f) Slab culverts -            -              -            -             
i) 2m span 12.00        nos -            -              -            -             
ii) 4 m span 7.00          nos 14.28        % -              -            14.28         %

CRF/QPR CRF June 2007
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8 Impvt.of Yingkiong 20.00 Km No.NH-12031/43/ 227.49 F/Cutting 1.00          km 58.50        % -              -            58.50         % 230.00 230.00
Township Road. 2004/Ar.P/CRF/NH-10 07-08-05 Widening 1.00          km 100.00      % -              -            100.00       %

Dtd. 31.03.2005 Soling 4.00          km 80.00        % -              -            80.00         %
230.00 WBM-II 4.00          km 75.00        % -              -            75.00         %

WBM-III 4.00          km 75.00        % -              -            75.00         %
Carpeting 4.00          km 67.50        % -              -            67.50         %
Recarpeting 3.61          km 100.00      % -              -            100.00       %
CC Drain 2.00          km 110.00      % -              -            110.00       %
Slab culvert-1m span 4.00          nos 100.00      % -              -            100.00       %
Slab culvert-2m span 6.00          nos 100.00      % -              -            100.00       %
RCC Bridge 1.00          nos -              -            -             %
R,Wall/B.Wall 200.00      m 100.00      % -              -            100.00       %

9 Impvt. Of Jirdin 7.75 Km No.NH-12031/26 158.57 a)Impvt. of geometrics  0.39          km 100.00      % -              -            100.00       % 174.01    174.01
VKV Road to JNV 2004/Ar.P/CRF/NH-10 07-06-05 b) Soling 1.63          km 100.00      % -              -            100.00       %
School at Taraso Dtd. 31.03.2005 c)Metalling 5.49          100.00      % -              -            100.00       %
Mobuk. 152.48 d)Carpeting 7.49          100.00      % -              -            100.00       %

e) RCC S/Culvert 1m spa 13.00        nos 100.00      % -              -            100.00       %
f)Road side drain=80m 150.00      m 100.00      % -              -            100.00       %
R/Wall 150.00      m 100.00      % -              -            100.00       %

10 Extension and 18.71 Km No.NH-12031/29 a) WBM-I 4.810        Km 124.69    124.69
resurfacing of 2004/Ar.P/CRF/NH-10 b) WBM-II 8.015        Km
Basar  township Dtd. 26.05.2006 c) BT 9.465        Km
road 244.80 d) Resurfacing 9.261        Km

e) Pucca drain 8.106        Km
f) RCC Slab culvert 28             No.

11 Impvt / Constn. No.NH-12031/29 a) FC 1.25          km 16.00        % -              -            16.00         % 93.62      93.62
of road from 2004/Ar.P/CRF/NH-10 b) Wideing 6.80          km 7.35          % -              -            7.35           %
Puchigeko to Dtd. 26.05.2006 c) RCC Slab culvert
Sikiputu via 325.07 1 mtr span 8.00          Nos
Angolomdak, 2 mtr span 10.00        
Pegalomdak and 3 mtr span 4.00          
Gichi 6 mtr span 1.00          

d) R/B wall 330.00      mtr
e) Kutcha drain 11.00        km
f) WBM-I & II 21.00        km

12 Costruction of 18.30 km NH-12031/ 29/ -          -          -          0.00
Rima - Motongsa 2004 /Ar./ CRF/ NH-10 
road (18.30km) (Ph-I : Dtd. 30.03.2007.
0 to 7.00km). 500.00

CRF/QPR CRF June 2007
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13 Bypass road to 7.80 km No.NH-12031/145/ --- Widening 4.10          km 90.00        % -              -            90.00         % 313.91 313.91
Bomdila township 01/ AR-P/CRF/NH-10 R/Wall & B wall 706.00      m 78.00        % -              -            78.00         %
from BRTF road via dtd. 27/05/2002     R/Wall 3m ht. 300.00      m 3.00          % -              -            3.00           %
New Bomdila 314.75     R/Wall 4m ht. 28.00        m 3.00          % -              -            3.00           %

    R/wall 5m ht 25.00        m 3.00          % -              -            3.00           %
    B/wall 353.00      m 3.00          % -              -            3.00           %
Slab culvert 1m span 20.00        nos 98.00     % -              -            98.00         %
Slab culvert 3m span 2.00          nos 100.00   % -              -            100.00       %
WBM-I 3.80          km 100.00      % -              -            100.00       %
WBM-II 4.80          km 72.00     % -              -            72.00         %
WBM-III 7.80          km 61.00     % -              -            61.00         %
Carpeting 7.80          km 46.00     % -              -            46.00         %
Cc drain 7.76          km 15.00     % -              -            15.00         %

14 Impvt. & 9.609 km No.NH-12031/142/ --- Widening 4.80          km 100.00      % -              -            100.00       % 188.85 -          -          188.85
upgradation of 01/ AR-P/CRF/NH-10 WBM-I 5.036        km 100.00      % -              -            100.00       %
bypass from dtd. 27/05/2002 WBM-II 5.036        km 100.00      % -              -            100.00       %
Bomdir on BRTF 188.79 WBM-III 5.036        km 100.00      % -              -            100.00       %
road to District Carpeting 2.67          km 100.00      % -              -            100.00       %
Headquater at Recarpeting 2.84          km 100.00      % -              -            100.00       %
Tawang Slab culvert 1m span 4.00          nos 100.00      % -              -            100.00       %

Slab culvert 2m span 4.00          nos 100.00      % -              -            100.00       %
R/Wall 125.00      m 100.00      % -              -            100.00       %
Drain 0.96          km 100.00      % -              -            100.00       %

15 Improvement of 13.10 km NH/12031/7/2004 313.46 WBM-I 13.10        Km 5.00          % -              -            5.00           275.71 275.71
road from dirang - /Ar.P/CRF/NH-10 13/03/04 WBM-II 13.10        km 55.00        % -              -            55.00         %
Tawang road to Dated 27.02.2004. WBM-III 10.00        km -              -            10.00         km
Gonpatcher to 327.39 Carpeting 13.10        km 35.00        % -              -            35.00         %
connect NRC on Widening 0.05          km -              -            0.05           km
Yak Culvert-1m span 15.00        Nos 133.00      % -              -            133.00       %

Retaining wall/breast wal 318.00      91.00        % -              -            91.00         %
       Retaining wall 3m ht 210.00      m -              -            -             
       Breast wall 108.00      m -              -            -             
CC drain 2,500.00   m 5.00          % -              -            5.00           %
Temp accommodation 1.00          Nos 100.00      % -              -            100.00       %
Special T&P
a) Truck 1.00          Nos
b) Roller 1.00          Nos

16 C/O Road from 15.00 Km No.NH-12031/15/ 581.00 Widening 12.00        km 74.00        % -              -            74.00         % 315.00 315.00
Khenewa CO 2004/Ar.P/CRF/NH-10 27/02/04 Side drain 15.00        km -              -            
Hq.to Seppa - Dtd. 27.02.2004 Culvert 1.5 m span 61.00        nos 15.19        % -              -            15.19         %
Chyangtajo via 581.00 Culvert 4 m span 2.00          nos 300.00      % -              -            300.00       %
Purdung and Culvert 6 m span 4.00          nos 100.00      % -              -            100.00       %
Pakke vill. R/wall 3m height 600.00      m 13.00        -              -            13.00         %

Soling 15.00        km 2.00          % -              -            2.00           %
Metalling 15.00        km
Carpeting 15.00        km
Km stone and road sign 15.00        km

CRF/QPR CRF June 2007
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17 C/O Road from 7.50 Km No.NH-12031/29/ 400.00 Formation cutting 7.50          km 100.00      % -              -            100.00       % 300.00 300.00
Bat on Itanagar to 2004/Ar.P/CRF/NH-10 29/06/2005 Soling 7.50          km
Jote road to Chimi Dtd. 31.03.2005 Metalling 7.50          km
via Mugli - Pop. 396.39 Carpetting 7.50          km

RCC culvert
RCC bridge 12 mtr span 1.00          No.
Retaining wall

18 Impvt./Co of road 13.00 Km No.NH-12031/26/ 827.13 Formation Cutting 49.50        km -              -            49.50         km 364.78    364.78
from Dha Hill on 2005/Ar.P/CRF/NH-10 16/06/2005 Widening 42.50        km -              -            42.50         km
Tamen Tali road to Dtd. 31.03.2005
Gangte via Lapte. 839.00

19 Impvt,/Extn of 5.975 km No.NH-12031/29 10.00        % -              -            10.00         % 115.00    115.00
Sagalee township 2004/Ar.P/CRF/NH-10
road Dtd. 26.05.2006

528.58

20 C/o bypass road from No.NH-12031/29 60.00      60.00
BRTF road to VKV 2004/Ar.P/CRF/NH-10
School via General Dtd. 26.05.2006
ground, SSB colony 286.00
and HSS in Arunachal
Pradesh at Koloriang

21 Improvement and NH.12031/29/2004/ Formation cutting 4.975        km
up-gradation of road /Ar.P/CRF/NH-10 GSB 7.00          km
network Lumla dtd.31.03.2007 WBM-II 14.969      km
Township road 797.00 WBM-III 14.969      km
(15.095 km) PMC 14.969      km

Slab culvert (1.5 mtr) 27             Nos.
R/wall & B/wall 1184.00 mtr
CC Drain 10.694      km

22 C/o road from Pai to 5 km NH.12031/29/2004/ Survey & Investigation 20.00        km
Pinegroove (20 km) /Ar.P/CRF/NH-10 Formation cutting 5.00          km
Phase-I (0.00 - 5 .00 km) dtd.31.03.2007 Cross Drain Works

500.00 RCC Slab cul 1 mtr span 9               Nos.
RCC Slab cul 2 mtr span 6               Nos.
RCC Slab cul 4 mtr span 5               Nos.
RCC Slab cul 6 mtr span 5               Nos.
R/wall & B/wall 237.00      mtr
Pavements 5.00          km
Kutcha side drain 5.00          km

CRF/QPR CRF June 2007
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23 Improvement of NH.12031/29/2004/ SBC Grd-I 1.80          km
Naharlagun Township /Ar.P/CRF/NH-10 BC Grd-II 1.80          km
Roads Phase-II dtd.31.03.2007 BC Grd-III 1.80          km

500.00 Carpetting 1.80          km
Re-Carpetting 9.86          km
Side drain 12269.00 mtr
RCC S/cul 1.50 mtr 8               Nos.

24 C/o approach road to 2.25 km NH.12031/29/2004/ Sub Grade 2.25          km
VKV at Dobi in Lower /Ar.P/CRF/NH-10 WBM-I 2.25          km
Subansiri District, dtd.30.03.2007 WBM-II 2.25          km
Ziro 65.46 WBM-III 2.25          km

Carpetting & Seal Coat 2.25          km

25 Construction of  
Double lane Road 
Arunchal University 
at Rono Hill, 
Doimukh (Pavement 
& Supplimentary 
works)

114.56

124.56    124.56    124.56

26 Improvement of 
Road from De-delo 
to Leporiaing  in Ar.P

628.60

5433.69 0.00 0.00 5433.69

Note FC - Formation Cutting, Sol - Soling, Met - Metalling, Carpt - Carpetting, Cul - Culvert, New Emb - New Embankment, SMC - Soling Metalling Carpetting, SSI - Sub Soil Investigation, 
Abut - Abutment, Wid - Widening, W/wall - Wing wall, R/wall - Retaining wall

Chief Engineer(EZ)
PWD, AP, Itanagar.

CRF/QPR CRF June 2007

7



State : Arunachal Pradesh
Department : PWD

Balance 

(Col 5 - 9) Liability Works Total Required Submit Date

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

1 Steel truss girder bridge 23/10/2001 434.88 442.00 474.91 0.00 0.00 474.91 ---- 4.00 4.00 Nil ---- ---- 2005-06
over river Dibang 

2 Construction of 23/10/2001 1005.50 1081.00 795.64 -       -        795.64 285.36 ---- 100.00 100.00 Nil ---- ---- 2005-06
Mebo-Dholla road

3 C/o Chowkham -Tezu 27/05/2002 208.54 208.54 187.75 -       0.00 187.75 20.79 ---- 21.00 21.00 Nil ---- ---- 2005-06
road via Alubari & Digaru
ghat C/o RCC Bridge over
river Bereng

4 Patum Rumgong Road 27/08/2002 719.00 762.30 788.93 -       -        788.93 2005-06 Complted

5 By pass road to Roing 28/11/2002 288.45 288.45 308.78 0.00 0.00 308.78 ---- ---- ---- Nil ---- ---- 2005-06
township

6 C/o PSC girder and RCC 28/3/2003 305.88 334.05 150.71 -       -        150.71 183.34 ---- 125.00 125.00 ---- ---- ---- 2006-07
slab composite bridge
over river Buri - Dihing
(Span – 120.00 mtr). 

7 Construction of 27/2/2004 345.18 363.35 171.40 0.00 0.00 171.40 295.00 ---- 100.00 100.00 ---- ---- ---- 2006-07
Mebo-Dholla road (Ph-II)

8 Impvt. Of Yingkiong 31/03/2005 230.00 227.49 230.00 0.00 0.00 230.00 2006-07 Complted
Township road.

9 Impvt. Of Jirdin VKV 31/03/2005 152.48 158.57 174.01 -       -        174.01 2006-07 Complted
road to JNV School
at Taraso Mobuk.

10 Extension and resurfacing 244.80 257.00 124.69 -       -        124.60 132.40 100.00   100.00    2008-09
of Basar  township road

STATUS OF CRF WORK LIABILITIES (ROADS)

Sanction 
amount 

Org. 

Date of 
Sanction 

Org. 

Name of workSl. 
No.

As on June 2007

RemarksDuring 
the Qtr 
i.e.1st 

qtr

Upto the 
end of 

previous 
year 

Position of revised estimateLikely cost 
of 

completion

Total 
during the 

year

Cummulative 
upto end of 
qtr. under 

report

PDCRequirement of fund 2007-08
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(Col 5 - 9) Liability Works Total Required Submit Date

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
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Name of workSl. 
No.

RemarksDuring 
the Qtr 
i.e.1st 

qtr

Upto the 
end of 

previous 
year 

Position of revised estimateLikely cost 
of 

completion

Total 
during the 

year

Cummulative 
upto end of 
qtr. under 

report

PDCRequirement of fund 2007-08

11 Impvt / Constn. of road 325.07 325.07 93.62 -       -        93.62 231.45 100.00   100.00    2008-09
from Puchigeko to
Sikiputu via Angolomdak,
Pegalomdak and Gichi 

12 Costruction of 30/03/2007 500.00 500.00 -          -       -        -              500.00 -       60.00     60.00      -        -     -        2008-09
Rima - Motongsa
road (18.30km) (Ph-I :
0 to 7.00km).

13 Bypass road to Bomdila 27/05/2002 314.75 314.75 313.91    -       -        313.91 0.84 6.00 6.00 2006-07
township from BRTF road
via New Bomdila

14 Impvt. & upgradation of 17/05/2002 188.79 188.85 188.85 -       -        188.85 0.00 ---- 0.00 0.00 Nil ---- ---- 2006-07 Completed
bypass for Bomdir on
BRTF road to District
Headquater at Tawang

15 Improvement of road from 12/2/2004 327.39 313.46 275.71    -       -        275.71 37.75 ---- 38.00 38.00 ---- ---- ---- 2005-06
Dirang - Tawang road to
Gonpatcher to connect
NRC on Yak 

16 Construction of road 27/2/2004 581.00 581.00 315.00 0.00 0.00 315.00 266.00 ---- 95.00 95.00 ---- ---- ---- 2006-07
from Khenewa CO Hq.
to Seppa-Chyangtajo
road via Purdung and 
Pakke village.

17 Construction of road 31/03/2005 396.39 400.00 300.00 -       -        300.00 100.00 ---- 58.00 58.00 ---- ---- ---- 2006-07
from Bat on Itanagar-
Jote road to Chimi via 
Mugli-Pop.

18 Impvt./Construction 31/03/2005 839.00 827.13 364.78 -       -        364.78 462.35 ---- 275.00 275.00 ---- ---- ---- 2006-07
of road from Dha Hill
on Tamen-Tali road to
Gangte via Lapte.
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Balance 

(Col 5 - 9) Liability Works Total Required Submit Date

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
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Org. 
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Upto the 
end of 

previous 
year 

Position of revised estimateLikely cost 
of 

completion

Total 
during the 

year

Cummulative 
upto end of 
qtr. under 

report

PDCRequirement of fund 2007-08

19 Impvt,/Extn of Sagalee 528.58 528.58 115.00 -       -        115.00 413.58 ---- 150.00 150.00 ---- ---- ----
township road 

20 C/o bypass road from 286.10 286.10 60.00 -       -        60.00 226.10 95.00     95.00      2008-09
BRTF road to VKV
School via General
ground, SSB colony and
HSS in Arunachal
Pradesh at Koloriang

21 Improvement and 31/03/2007 600.00 600.00 -          -       -        0.00 600.00 -       60.00     60.00      -        -     -        2008-09
up-gradation of road
network Lumla Township
road (15.095 km)

22 C/o road from Pai to 31/03/2007 500.00 -          -       -        0.00 500.00 -       50.00     50.00      -        -     -        2008-09
Pinegroove (20 km)
Phase-I (0.00 - 5 .00 km)

23 Improvement of 31/03/2007 500.00 -          0.00 500.00 50.00 50.00 2008-09
Naharlagun Township
Roads Phase-II

24 C/o approach road to 30/03/2007 65.46 -          0.00 65.46 35.00 35.00 2008-09
VKV at Dobi in Lower
Subansiri District, Ziro

25 Construction of  Double 
lane Road Arunchal 
University at Rono Hill, 
Doimukh (Pavement & 
Supplimentary works)

114.56 134.57 124.56 -       -        124.56 10.01       -       10.00     10.00      -        -     -        -         

26 Improvement of Road 
from De-delo to 
Leporiaing  in Ar.P

628.60 -           -          -       -        0.00 628.60      -       90.00     90.00      -        -     -        2008-09

Total of CRF = 10630.40 9122.26 5558.25 0.00 0.00 5558.16 5459.03 0.00 1622.00 1622.00

Sr. Finance & Accounts Officer
Eastern Zone, PWD, AP, Itanagar.
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